COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE SUMVARY 18:34: 19
CONTI D 22311 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22311-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLOW 9/ 26/ 2018 FI XED COVPLETI ON DAl
PR MONUVENT CREEK BRANCH PERCENT TIME:  29.38 ORI G TIME ALLOW 6/ 15/2018 FI XED COVPLETI ON DAT
PRQJECT NO. ER0252- 466
PR MONUMENT CREEK BRANCH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 04/ 30/ 2018 DATE TI ME STARTED 02/28/2018
7353 S. EAGLE STREET DATE LET 01/ 11/ 2018 DATE WORK BEGAN  03/10/2018
DATE AWARDED 02/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 02/ 28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,112, 755.60 PARTI Cl PATI NG $ 122, 600. 60 $ 68, 125. 80
AWARD PRQIJECT AMT: $ 1,348, 026.50 NON- PARTI Cl PATI NG 910. 00 0.00
PERCENT COMPLETE: 5. 85% TOTAL EARNI NGS 123, 510. 60 68, 125. 80
FUNDS AVAI LABLE: $ 1,989,245 00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 123, 510. 60 68, 125. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,795. 60 -1, 134. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 120, 715. 00 66, 991. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 120, 715. 00 66, 991. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66, 991. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00010

0015 202-00023

0020 202-00037

0025 202-01130

0030 202-04002

0035 203-00060

0040 203-00100

0045 206-00510

0050 207-00205

0055 207-00310

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Enbankment Protector Type 3

Renoval of End Section

*Renoval of Guardrail Type 3

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

Mick Excavati on

*Filter Material (Cl ass A)

Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
ACRE
6, 000. 00000
53. 000
EACH
220. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
150. 00000
550. 000
LF
5. 00000
4.000
EACH
1, 500. 00000
6, 495. 000
oy
14. 00000
500. 000
cy
11. 00000
165. 000
oy
82. 00000
2,296. 000
cy
10. 00000
380. 000
oy

11. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
2.000
4.000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2018

12, 000.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:34: 19

AMOUNT

24, 000.

11, 660.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00008

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00207

0100

212-00006

0105

212-00028

0110 212-00032

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 500. 000
LF
5. 00000
4. 000
EACH
720. 00000
2. 000
EACH
910. 00000
3. 000
EACH
3, 100. 00000
250. 000
HOUR
37. 00000
250. 000
HOUR
110. 00000
160. 000
HOUR
170. 00000
60. 000
DAY
48. 00000
4.300
ACRE
800. 00000
0. 100
ACRE
11, 500. 00000
4.300
ACRE

2,500. 00000

QrY TH'S PERI OD
QTY TO DATE

1,826
. 000
1,826

48.
48.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 08/ 2018

4, 440

5, 280

240.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

18:34:19

AMOUNT

9, 130

4,736

5,280

480.

00

.00

.00

.00

00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

213- 00705

0130

214-00210

0135

214- 00504

0140

214- 01010

0145

216- 00303

0150

506- 00030

0155

506- 00212

0160

506- 00412

0165 603-50015

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

Landscape Boul der (Special)

*Deci duous Tree (1 Inch Caliper)

*Evergreen Tree (4 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Turf Reinforcenment Mat (Cl ass 3)

G outed R prap

Riprap (12 Inch)

Soi |

Ri prap (12 Inch)

15 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.300
ACRE
840. 00000
427. 000
LB
2.50000
401. 000
EACH
250. 00000
30. 000
EACH
380. 00000
23.000
EACH
550. 00000
300. 000
EACH
5. 50000
250. 000
sy
9. 00000
243. 000
cy
150. 00000
498. 000
cy
94. 00000
951. 000
cy
83. 00000
43.000
LF

77.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:34:19

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 604-39000

0175 606- 00301

0180 606-01340

0185 606- 02003

0190 607-11525

0195 609-60011

0200 615-00030

0205 624-27037

0210 624-27049

0215 625-00000

0220 626- 00000

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

Manhol e Speci al

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Curb Type 6 (Section M

Enbanknent Protector Type 3

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 Inch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
590. 00000
550. 000
LF
27.00000
1. 000
EACH
1, 700. 00000
1. 000
EACH
3, 400. 00000
646. 000
LF
2. 60000
605. 000
LF
10. 00000
1. 000
EACH
1, 200. 00000
250. 000
LF
99. 00000
172. 000
LF
150. 00000
1. 000
LS
25, 000. 00000
1. 000
LS

133, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

418. 000
228. 000
646. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 360
0. 000
0. 360

0. 000
0.228
0.228
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ESTI MATE RUN 05/ 08/ 2018

592.

30, 324

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

18:34:19

AMOUNT

1,679

9, 000

30, 324

.00

.00

.00

.00

60

.00

.00

.00

.00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0400

630- 00007

630- 00012

630- 80341

630- 80342

630- 80358

630- 80360

700- 70010

700- 70016

700- 70023

700- 70380

700- 70002

C22311

22311-BID
ER0252- 466

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

F/ A ANTI Cl PATED CMO

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
44. 000
DAY
120. 00000
60. 000
DAY
760. 00000
10. 000
EACH
58. 00000
40. 000
EACH
76. 00000
2.000
EACH
1, 200. 00000
50. 000
EACH
47.00000
67, 300. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
640. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
358, 834. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
33.
44,

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
13.

500

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 08/ 2018

3, 960.

760.

174.

532.

600.

423.

00

00

.00

.00

.00

.00

.00

18:34:19

AMOUNT

5, 280.

3, 040.

232.

1, 026.

600.

423.

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0405

0410

0415

0420

0425

0430

0435

0440

0445

0450

630- 80355

630- 80001

630- 85041

202- 00250

627-00009

627-00011

630- 80370

630-80371

630- 85011

632- 00000

ROADWAY

C22311
22311-BI D
ER0252- 466
| TEM
DESCRI PTI ON
Port Mesg Panel

Fl ash Beacon (Port)

Mobi | e Attenuator

of Pavenent

*Renoval Mar ki ng CMO#3

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d) CMO#3

*Pavenment Marking Paint (Waterborne) CMO#3

Conc Barrier (Tenp) CMO#3

Reset Concrete Barrier (Tenp) CMO#3

Imp Atten (Tenp) CMO#3

Ni ght Work Lighting CMO#3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
6. 000
EACH
955. 00000
50. 000
DAY
550. 00000
22, 040. 000
SF
1. 40000
37.000
GAL
399. 00000
90. 000
GAL
85. 34000
1, 716. 000
LF
45. 00000
1, 716. 000
LF
13. 00000
60. 000
DAY
125. 00000
1. 000
LS

38, 053. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:34:19

AMOUNT

5, 000

1,910

00

00

.00

.00

.00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 05/ 08/ 2018
18:34: 19

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C22311

PCN: 22311-BID

PRQIECT ER0252- 466

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0455 626-01103

CAT NO0300 STRUCTURES

0275 202-00150 Renoval of Vall

0280 203-00100 Muck Excavation
0285 206- 00000 Structure Excavation
0290 206- 00065 Structure Backfill (FlowFill)
0295 206- 00100 Structure Backfill (O ass 1)
0300 518-00106 Waterstop (6 Inch)
0305 601- 03030 Concrete Class D (Box Cul vert)
0310 602-00000 *Rei nforcing Steel

CAT NOO301 STRUCTURES

0315 202-00150 Renoval of Vall

Public Info Services (Tier Il1l) CMO#4

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
19, 974. 50000
CAT 0200  CURRENT AMT $
2.000
EACH
5, 000. 00000
103. 000
cy
11. 00000
350. 000
cy
5. 50000
40. 000
cy
220. 00000
281. 000
cy
45. 00000
27.000
LF
14. 00000
89. 000
cy
740. 00000
12, 040. 000
LB
0. 90000
CAT 0300  CURRENT AMT $
2.000
EACH

5, 000. 00000

0. 000
0. 000 0.00
0. 000 0.

1,636,994.60 % 59,325.80% 113, 800.

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
40. 000
40. 000

8, 800. 00

8, 800. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

111,577.00 % 8, 800.

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D:

C22311
22311-BID
ER0252- 466

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 05/ 08/ 2018
18:34: 19

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0320 203-00100

0325

206- 00000

0330

206- 00065

0335

206- 00100

0340

206- 01781

0345

206- 01782

0350

518- 00106

0355

601- 03030

0360 602-00000

CAT NO0302

0365 203-00100

STRUCTURES

Mick Excavation

Structure Excavation

Structure Backfill

(FlowFill)

*Structure Backfill

(Class 1)

Shoring (Area 1)

Shoring (Area 2)

Waterstop (6 Inch)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

STRUCTURES

Mick Excavation

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
112. 000
cy
11. 00000
276. 000
cy
5. 50000
21.000
cy
220. 00000
286. 000
cy
45. 00000
1. 000
LS
17, 500. 00000
1. 000
LS
17, 500. 00000
11. 000
LF
14. 00000
108. 000
cy
740. 00000
9, 335. 000
LB
0. 90000
CAT 0301  CURRENT AMT $
280. 000
cy

11. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

153,715.50 $

0. 000
0. 000 .00

0. 000 .00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 05/ 08/ 2018

CAT NO0302

0370

0375

0380

0385

0390

206- 00000

206- 00100

601- 03030

601- 03050

602- 00000

CAT NO0400

0395

620- 00020

C22311
22311-BI D
ER0252- 466
| TEM
DESCRI PTI ON
STRUCTURES
Structure Excavation
Structure Backfill (Cass 1)

Concrete Class D (Box Cul vert)

Concrete Class D (Wall)

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
909. 000
cy
5. 50000
918. 000
cy
45. 00000
124. 000
cy
740. 00000
63. 000
cy
850. 00000
16, 510. 000
LB
0. 90000
CAT 0302  CURRENT AMT $
1. 000
EACH
910. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

18:34: 19
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
209, 558.50 % 0.00% 0. 00
1. 000
0. 000 0.00
1. 000 910. 00
910.00 $ 0.00% 910. 00
2,112,755.60 $ 68,125.80% 123,510.60



